CRA Executive Director’s Report, August 2020
The following Informational Report by Jorge Camejo, Executive Director, provides an update
to the CRA Board on recent Beach and Downtown activities.

Capital Improvement / Redevelopment
Underground Utilities Phase III - Oklahoma to New Mexico Streets
AT&T and Comcast completed all their connections to the various properties. FPL has one
more connection to complete at Hollywood Towers. All east-west streets from A1A to Surf
Road have been completed. Phase III is currently substantially completed and the
remainder of the work will be concluded after the removal of the overhead lines. All the
new street lights are functioning. The underground system will be completely energized
once FPL makes the last connection to Hollywood Towers. Most of the landscape throughout
the east-west streets are already in place. Once the overhead lines are removed, the
remaining trees will be installed.
Underground Utilities Phase IV – SRA1A from Hollywood Blvd to Southern City
Limits, and E/W Streets, Streetends and Surf Road from Harrison Street to
Magnolia Terrace
On June 3, 2020 the Board approved a resolution authorizing issuance of an authorization to
proceed to Kimley-Horn and Associates to provide consulting for Phase IV SR A1A and Phase
IV E/W Streets undergrounding of overhead utilities and streetscape beautification.
The CRA is currently preparing a virtual community outreach to showcase the conceptual
design for each of the E/W Streets to receive feedback from the residents of each street. It
is anticipated that all street presentations will be completed and presented virtually to the
residents by September 2020.
Pavement markings documents were submitted to Broward County for review and a set of
revisions were resubmitted on July 20.
Wayfinding Signage and Gateway Markers
Gateway Sign: Art Sign CO. was selected as the contractor that will fabricate and install the
Downtown gateway sign which is designed as individual letter with the ability to rote and
change colors. The contractor fabricated a sample letter H which got approved by the CRA
and design architect during an on-site meeting held on June 24, 2020. Photos and videos of
sample letter H were presented to the Board during the July 1, 2020 meeting. The
contractor, Art Sign Co. submitted plans for the sign to the Building Department which are
currently undergoing permit review. Once the building permit is accepted the contractor will
move forward with fabrication and installation of the sign.
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Neighborhood Signage: After meetings with Community Representatives a few locations
were selected for placement of the neighborhood signs. Since some of the locations are
within the FEC corridor CRA staff received a proposal from the consultant to obtain the FEC
permit needed to place the signs within the FEC right of way. The proposal was approved
by the CRA Board recently and the consultant was authorized to proceed with the work.
Broadwalk Access Management
A presentation was made to the Board for barrier gates at several locations. The consultant
was directed to proceed with three locations and explore a fourth location. The three
locations are at Scott, Monroe, and Cleveland Streets. The fourth location to be explored is
near the end of the Broadwalk and Sherman Street. After the presentation the consultant,
CPZ Architects, met with CRA staff, Public Works, Police and the Fire Department to finalize
the locations. Comments were addressed and the consultant will submit a proposal for
additional services.
Festoon Lights
In preparation for arrival of tropical storm Isaias, the maintenance contractor was instructed
to remove and store the festoon lighting in order to avoid damage. The festoon lighting will
be reinstalled toward end October just before the end of the hurricane season. The work
remaining is to reconnect the festoon lights which will be done once the new poles arrive.
Turtle Lighting
A sample of 2 types of LED lights are being tested. The vendor installed LED turtle friendly
lights at Tyler and Missouri Streets. In preparation of changing the current lights and
installation of new lights for Phase 4 Streetscape, staff will coordinate with Fish and Wildlife
on acceptable LED lights that will be turtle friendly.
Hollywood Blvd and Tyler Street Streetscape
The consultant, Bermello Ajamil, presented to the Board the new vision for Hollywood Blvd
and Tyler Street. The consultant discussed the existing conditions on both streets. The
existing trees in the median on Hollywood Blvd dictated the way the street should be sloped
for drainage purposes. After receiving input from the Board members, the consultant was
directed to pursue a couple of options for Hollywood Blvd and Tyler Street. After the
presentation to the Board, the consultant made another presentation to the Downtown
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Hollywood Business Association. The DHBA provided their input and their concerns were
addressed. During the upcoming meeting, staff will present the Board with two options for
moving into the construction phase for Hollywood Blvd: CM at Risk and Design Build
options. Once the Board decide which option to adopt, staff will proceed with the work.
SR A1A Complete Streets: FDOT/CRA RRR Project
Construction by the FDOT project has been completed as of July 28, 2020. FDOT contractor
has demobilized and all activities has been completed. CRA will receive warrantee and
certified As Builts after FDOT internal review of the documentation is completed. FDOT
internal review is estimated to be completed at the end of August 2020.
SR A1A Complete Street Project from Hollywood Blvd to Sheridan Street
The design of the CRA Complete Streets is complete and includes: undergrounding of
overhead utilities, landscaping, lighting and decorative pavement on the west side of A1A,
and a new traffic signal at Garfield Street. Design Development Drawings have been
submitted for review by FDOT and Broward County. The permitting process is underway.
Once permitted the CRA anticipates the construction to begin approximately late fall of
2020. Total construction time for this phase is approximately 18 months.
An RFQ (Request for Qualifications) to provide construction management at risk was
released on June 26, 2020. On July 30th, the CRA received three submittals of
qualifications. The evaluation committee will meet on two occasions: one to score the three
companies according to the initial selection criteria requirements, followed by an oral
presentation by those General Contractors that meet the minimum criteria requirements.
CRA and FDOT along with its consultant have completed the Phase I report on the FDOT
funded Tidal Flooding Study. The Phase II study which includes recommendations, is
scheduled to be released by August 2020. An overview of the findings of the initial study
will be presented to the CRA Board on September 2, 2020.

Lifeguard Towers and First Aid Stations
All 21 towers are substantially complete and are in service. Closeout punch list has been
taking place and the CRA is reviewing warrantees and certifications prior to final payment.
Safety signage installation and the removal and disposal of the old lifeguard stations have
been completed. Demolition activities were conducted at night to minimize impact to the
public. Decorative signage is scheduled to be completed by September 2020.
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Lifeguard Tower Safety Signage

19 old units lined up near Meade Street

Meade Street closure for staging activities

Grant Programs – HIP, PIP and POP
The CRA currently has 26 HIP, PIP or POP Grants at various stages of the process, 14 in the
Downtown CRA Area and 12 in the Beach CRA Area, ranging from serious inquiry and
application to the completion of construction and in the reimbursement process.
The CRA recently finalized a POP grant agreement for the Ocean Surf condominium located
at 322 Virginia Street within the Beach District. Improvements include stucco crack repairs
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and exterior painting of buildings, railings, doors, hurricane shutters and planter concrete
curbs. The updated paint color scheme will revitalize and greatly improve the curb appeal
of this townhouse condominium which will turn the property into an asset to the Hollywood
Beach neighborhood streetscape.
American Legion 92 Update
CRA staff continues to work with Commander Don Argus in an effort to make improvements
to the American Legion Post 92 (ALP92), including but not limited to the parking area, new
signage, new landscape and other exterior building improvements. The ALP92 has obtained
quotes for a new patio, walkway, awning and a survey of the property. The CRA staff
intends to bring a resolution forth at the August 26th CRA Board Meeting for approval.

Downtown Parklet Pilot Program / Sidewalk Extension
The Harrison Street parklet has been relocated to Social Room while the Hollywood
Boulevard parklet will remain at Mickey Byrne’s. In lieu of a second parklet on Hollywood
Boulevard, a sidewalk extension project was approved in front of 2033—2051 Hollywood
Boulevard. This program will include installation of new pavers following the existing
contour of the asphalt, a new trench drain with a decorative grate to allow for proper
drainage of the existing and newly paved area, installation of bollards and new planters to
provide a safety buffer from the driving-lane. This CIP Project will assist businesses to
expand their café zone and provide customers with an enhanced outdoor dining experience.
On June 11, 2020 the contractor finalized the installation of the new sidewalk extension.

August 2020 | HollywoodCRA.org | 954.924.2980

Business Recruitment, Retention, Expansion & Private
Investment
It goes without saying that COVID-19 has created great hardship for many of the tenants in
Downtown Hollywood and on Hollywood Beach. There are a few new vacancies as a result
of COVID-19, and unfortunately, we anticipate a few more to come, however, in spite of
COVID-19, we have also seen new leases being signed and new businesses getting ready to
open their doors to the public. Two of these two businesses, The Bang Shack and Zallie
Cakes, have taken the step from being a vendor at the Yellow Green Farmer’s Market to a
brick and mortar location in Downtown Hollywood. In an effort to retain and generate
commerce for these businesses, the CRA initially created and installed 200 “Open for
Business” signs in Downtown Hollywood and Hollywood Beach followed by an “Open for
Business - Shop, Support, Stay Local” campaign that includes new signs for businesses,
online, social media, radio (Pandora, Spotify, Y100 and WLRN), and print advertising. In
addition, a new :30 second “staycation” commercial is currently being aired on Comcast and
Octane cable stations from Orlando to the south border of Miami Dade County, as well as
ABC Local 10 and NBC 6 and the CW. A :15 second version is also being posted and
advertised on social media platforms.
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In addition, the CRA continues to work closely with the City of Hollywood Division of
Communications, Marketing and Economic Development (CMED) to provide information to
the Beach and Downtown CRA business communities about webinars, the CARES Act,
emergency orders and other COVID-19 related information and Emergency Orders.
The Phase 1 reopening included a temporary Downtown Hollywood sidewalk and Broadwalk
expansion program spearheaded by the City of Hollywood with assistance from the CRA.
The program continues on Hollywood Beach, but ended in Downtown Hollywood on July 27.
Staff also continues to:
 Work closely with the City of Hollywood Division of Communications, Marketing and
Economic Development staff and private property owners in an effort to secure new
quality tenants and redevelopment projects. We also coordinate marketing
initiatives and co-sponsor retail recruitment and economic development programs
with organizations including but not limited to ISCS, ULI and BizNow.


Work with developers in an effort to increase interest and investment on the Beach
and in Downtown Hollywood. Even in light of COVID-19, numerous meetings have
taken place with BTI in regard to their investment in Block 57 and interest in Block
58.



Work with tenants who have recently signed leases and have not yet opened,
including the Black Flamingo Brewery at 1900 Hollywood Boulevard.



Connect prospective tenants to property owners and brokers that represent available
properties. Examples of recent success stories include: The Bang Shack to open at
120 N. 20th Avenue and Whitley’s to soon open at 1916 Hollywood Boulevard.



Interestingly enough, 1920 Hollywood Boulevard, 1916 Hollywood Boulevard and
115 S. 20th Avenue, which total approximately 15,000 sq. ft. of commercial ground
floor space, were all leased during the height of the COVID-19 pandemic.
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CRA Staff continues to engage property owners to discuss their needs and concerns
in regard to tenant acquisition, including but not limited to the building permit
process, planning and zoning, and parking rates for tenants.

The office market continues to be a priority; however, we also support the strengthening of
quality residential redevelopment projects, and the role of arts, culture, creativity and
entertainment, as we believe it is essential to the Beach and Downtown’s economic growth,
cultural vibrancy, and resiliency.
CRA staff, in coordination with the City of Hollywood Division of Communications, Marketing
and Economic Development, continues to:
1.
2.
3.

4.
5.
6.

Meet once a month, or as needed, and have ongoing communications on a daily
basis.
Explore opportunities to attend or sponsor real estate and economic development
events, conferences, seminars and tradeshows.
Combine initiatives such as merging redevelopment and capital improvement
collateral material when appropriate. We have combined the CRA
Redevelopment Brochure into the City’s Redevelopment Brochure, hence creating
one brochure that includes an overview, statistics, and redevelopment and grant
opportunities.
Provide and distribute marketing materials for the Sun Shuttle program.
Promote the benefits of the Opportunity Zone program and plan an informational
event about the program and other issues that impact the area.
Provide updated information to the public regarding COVID-19.

Certificates of Use
As part of the Department of Planning and Development Services approval process for
Certificates of Use, the CRA did not receive any Certificates of Use in June and reviewed the
following three in July:
1. Egis Viso, LLC, 2028 Harrison Street (office for design / manufacturing firm)
2. Zallie Cakes, Inc.2029 Harrison Street (retail bakery)
3. Club Bosses Ultra Lounge, 115 S. 20th Avenue (restaurant / nightclub)

Special Events
The CRA’s special events for the months of June and July were cancelled due to COVID-19,
however, the CRA continues to host virtual mural and gallery tours.

Murals / Public Art Initiatives / Creative Placemaking
Three murals are currently in development: 2015 Harrison Street, 1943 Monroe Street, and
303 South 21st Avenue.
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Maintenance
Downtown - In June, Block By Block staff spent 2 hours on special projects, removed 40
graffiti tags from public property, collected 5,663 lbs. of litter, and collected 170 palm
fronds off the ground.
In July, Block By Block staff spent 78 hours on special projects, removed 8 graffiti tags from
public property, collected 9,039 lbs. of litter, and collected 384 palm fronds off the ground.
Block By Block assisted with the installation and removal of signage for the extended café
area in Downtown Hollywood. Block by Block continues to spot pressure clean the
sidewalks, and uses the Gum Reaper to remove gum spots.
Beach - In June, 1,496 operational hours were clocked by beach maintenance staff. Of
those hours, 1,096 were dedicated to trash removal from the beach, and 120 hours were
spent cleaning the shower areas. Graffiti tags and stickers were removed from 40 locations.
In July, 1,496 operational hours were clocked by beach maintenance staff. Of those hours,
1,112 were dedicated to trash removal from the beach, and 80 hours were spent cleaning
the shower areas. Graffiti tags and stickers were removed from 42 locations.
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Young Circle Design Phase II
Following the approval of FDOT’s Stage I lane elimination process, CRA Consultants, Marlin
Engineering and Toole Design Group completed 34% and 90% deliverables, respectively.
This includes studies, design layout including trip generation analysis and traffic engineering
models associated with the Stage II lane elimination process, including running the VISSIM
model required by FDOT. With the introduction of the Block 57 and Block 58 project, and
the desire of the developer to explore the Hollywood Blvd. bifurcation, another set of
parameters need to be introduced and quantified in the data collection and modeling. Such
information needs to be provided by the developer’s architectural firm and traffic
engineering consultant. With the introduction of the bifurcation, the concept design evolved
from a 5 roundabout layout to a 4 roundabout design. At the request of FDOT, there has
been extensive meetings were the consultant meet with FDOT, the developer and the FDOT
engineer interns. The consultants reviewed and provided analysis of FDOT first attempt at a
redesign of Young Circle. On April 22, Toole Design and Marlin Engineering presented an
update of their Stage II initial findings. Currently, the models cannot be finalized or
submitted to FDOT, until the new traffic impacts from Block 57 and Block 58 are completed.
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Marketing and Visitor Services
Social Media
Twitter: 40 new followers (total 3,221); Instagram: 982 new followers (total 5,381);
Facebook: 188 new likes (total 9,551). The Florida’s Hollywood mobile app had 224 new
downloads.
Due to the COVID-19, visitor services information and statistics were not available
at the time of writing. After a brief closure, the Visitor Information Center
reopened to serve the residents and visitors of Hollywood Beach.

CRA Board Meeting Results – 7/1/2020
R-CRA-2020-22 - A Resolution Of The Hollywood, Florida, Community Redevelopment
Agency (“CRA”), Authorizing Appropriates CRA Officials To Execute An Agreement With
Burkhardt Construction Inc. For The Tree Wells Project At Hollywood Boulevard And Harrison
Street Between Young Circle And 21st Avenue In The Amount Of $485,133.40.
 Jorge Camejo, CRA Executive Director, requested the item be removed from the
regular agenda.
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